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Reviews In-Progress 
 

• Evaluation of Background Metals in Ground Water; 
 
• Operations and Maintenance Plan for Hydraulic Containment System in North 

West Area; 
 

• Sodium Permanganate Performance Assessment Report; 
 

• Third Quarter 2007, Routine Monitoring Report; 
 
 
Activities completed last week 
 

 Onsite:  
 
• Initiated extraction well development for hydraulic containment system (HCS). 

Started construction of concrete pad for HCS and trenching for piping; 
• Started obtaining electrical power for the HCS; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system including checking rain gauge;  
 
Offsite:  
 
• Continued sampling of vapor probes on Golden West Lane; 
• Conducted indoor air testing at a home on Buckboard Lane; 
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Activities planned for this week 

 
Onsite:  

 
• Continue construction of pads and installing piping for HCS; conduct pressure 

testing for the piping; 
• Continue electrical work and start installing lights around HCS; 
• Continue O&M activities for soil vapor extraction system; 
 
Offsite:  
 
• None to report; 

 
 

Repository Update 
 
The following table provides the title and date the documents were sent to the 
repositories: 
 
  

Title  Date Sent to Repositories  

Revised Interim Remedial Investigation 
Report  

9/13/2007  

Soil Gas Sampling, Additional IAQ 
Sampling, and Sub-slab Depressurization at 
2368 Buckboard Lane, Norco, California  

9/17/2007  

Wyle Response to DTSC 12-20-06 
Comments to Interim Remedial Investigation 
Report Prepared by ENVIRON on 
September 8, 2006 for Wyle Laboratories, 
Inc.  

9/17/2007  

Continuation of Performance Monitoring 
Demonstration Plan  

9/17/2007  

Data Transmittal: Response to DTSC 
Comments Dated July 20, 2007  

9/17/2007  

NPDES Permit No. CAG918001 Monitoring 
Report for April 1 to June 30, 2007  

9/17/2007  

Technical Memorandum for On-Site 
Northwest Area - Tracer Test  

9/17/2007  

 


